
LOWER PASSAIC RIVER STUDY AREA 
COOPERATING PARTIES GROUP 

ATTN: Willard Potter 
de maximis, Inc 
186 Center Street 
Clinton, NJ 08809 

LOCATION: LOWER PASSAIC RIVER STUDY AREA -NEW ARK, NJ 

PROJECT: FEASIBILITY STUDY 

599-6420 

DATE: August 3, 2012 

INVOICE NUMBER: 38112014999 

CH2M HILL PROJECT NUMBER: 418965 

PROJECT MANAGER: Roger McCready 

CONTRACT: PROFESSIONAL SERVICES AGREEMENT for LOWER PASSAIC RIVER STUDY AREA 

TERMS: NET 45 DAYS 

FOR PROFESSIONAL SERVICES RENDERED through 29-JUN-2012 

CE FS MODULAR COST ESTIMATING TOOL $ 

RA RM 10.9 ALTERNATIVES $ 

RC RM 10.9 CHARACTERIZATION $ 1,046.41 

SR TARGETED REMEDY FS $ 154.00 

DUE THIS INVOICE: I =$=======1=,2=00=.4=1= 

For questions regarding this invoice, please contact LeeAnn Palmer at (864) 599-4648 or LeeAnn.Palmer@ch2m.com. 
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CURRENT MONTH INVOICE DOCUMENTATION 

LOCATION: LOWER PASSAIC RIVER STUDY AREA- NEWARK, NJ 

PROJECT: FEASIBILITY STUDY 

DATE: 08/03/12 

INVOICE NUMBER: 38112014999 

DESCRIPTION OF SERVICES: GIS services (Critigen) for RM 10.9 Characterization report for April2012. 

EXPENSES: 

DESCRIPTION OF SERVICES: 

LABOR COST: 

EMPLOYEE/VENDOR NAME 

05/29/12 CRITIGEN LLC 

05/29/12 SUBCONTRACTORS 

Project accoutning inovice preparation 

EMPLOYEE NAME 

SR.04.1R PALMER, VICTORIA LEEANN 
LABOR HOUR TOTAL: 

Page 3 of 3 

EXPENDITURE CATEGORY BILL AMOUNT 

OUTSIDE SERVICES-OTHER 996.58 

5% MARKUP ON SUBCONTRACTORS 49.83 

2.20 

BILL RATE 

70.00 

OTHER EXPENSES: _$;;.._ __ __;,1~,0...;..46...;_.4...;_1;_ 

LABOR TOTAL: $ 

BILL AMOUNT 

154.00 
154.00 -------

TASK SR TOTAL:=$======'1:i::54:::.0::::0::: 

INVOICE TOTAL: $ 1,200.41 
========== 

FOIA_07123_0004974_0002 



fr 

""" INVOICE . 
Please Remtt To Page 

Cr1t:1.gen LLC lnvotce No 
7604 Technology Way Su1te 300 lnvoace Date 
Denver CO 80237 Customer Number 
un:~.ted States RECEIVED Payment Terms 

Due Date 

JUN 0 11012 ProJect 
Bill To Contract 

CH2M HILL, INC PO 
9191 SOUTH JAMAICA STREET Master 
ENGLEWOOD CO 60112 Pnme 
un1ted Stat:es 

AMOUNT DUE 

Descnpbon Pro_1ect Role auant11.Y 
Project 20000927 OCA • ENT Comm 935792 #12 

0003 418965 RC-7919 

cbrl< B<ld.y • G:t$ 1 

t.abor Costs 04/11/2012 1 00 

04/12/2012 6 oo 
Labor Costs 04/17/2012 2 00 

Labor Costs 04/19/2012 l 00 

04/20/2012 2 00 

Labor Costs 04/24/2012 1 00 

Subtotal clark Bddy 

418965 aC-'1919 Subtotal For ActiVIty 

Sub1otal For ProJect OCA • Dl co- 935792 112 

SUBTOTAL 

I TOTAL AMOUNT DUE 

UOM 

MHR 

MHR 

MHR 

Hlllt 

Hlllt 

MHR 

Hour• 13 00 

SoUr• 1:l 00 

BourG u 00 

76 66 

76 66 

76 66 

76 66 

76 66 

76 66 

Luke Heverdahl Luke Heverdahl ProJect Manager 
Printed Name Signature Title 

1 of 1 
CN00010367 
05129/2012 
101480 
Net30 
06/28/2012 
20000927 
20000927 

99658 USD 

EIN 27.Q232645 

Net Amount 

76 66 

459 96 

153 32 

76 66 

153 32 

76 66 

996 58 

996 58 

996 58 

996 58 

99658 USD 

05129/2012 
Date 

Fonence clla11J8S may be alllll-.d at 1 5 percent per montll (or maxmtum pennlssible undor stata law) on all Account& overdue unlese stat.d o1heowl8• on our Ag.-...nt. 
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INVOICE SUMMARY ·Acttvtty 0001 

Current lnvou:e Total $ 
lnvo1ced to Date $ 

Total ProJect Budget $ 

Remammg ProJect Budget $ 

99658 

3,06640 

2,069 82 

Crlt1gen ProJect Number 20000927 
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